COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2017

ESTI MATE SUMVARY 18: 57: 45
CONTI D C20911- ALT ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20911- ALTBI D2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0 DAYS TIME ALLON 10/13/201 FI XED COVPLETI ON DAT!
US 24: CONSTI TUTI ON TO GARRETT PERCENT TI ME: 36.00 ORI G TIME ALLOW 10/13/201 FI XED COVPLETI ON DAT
PROJECT NO STMD243- 089
US 24: CONSTI TUTI ON TO GARRETT
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 05/ 22/ 2017 DATE TI ME STARTED 03/03/2017
385 Interl ocken Crescent #900 DATE LET 01/ 26/ 2017 DATE WORK BEGAN 04/ 01/ 2017
DATE AWARDED 02/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 03/ 2017 DATE ACCEPTED
Broonfiel d CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 03/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6, 105, 186. 70 PARTI Cl PATI NG $ 992, 457. 83 $ 622, 726. 74
AWARD PRQIECT AMT: $  5,671,562.95 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 16. 26% TOTAL EARNI NGS 992, 457. 83 622,726.74
FUNDS AVAI LABLE: $ 5,112,728.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 992, 457. 83 622, 726. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -25,648.73 -16, 619. 30
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 966, 809. 10 606, 107. 44
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 966, 809. 10 606, 107. 44
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 606, 107. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18: 57: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 350
LS 0. 050 2, 000. 00
40, 000. 00000 0. 400 16, 000. 00
0010 202-00001 Renoval of Structure 4. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0015 202-00010 Renoval of Tree 4. 000 4.000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0020 202- 00027 Renoval of Riprap 600. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0025 202- 00035 Renoval of Pipe 242.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202- 00037 Renoval of End Section 4. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0035 202- 00090 Renoval of Delineator 79. 000 13. 000
EACH 7.000 175. 00
25. 00000 20. 000 500. 00
0040 202-00220 *Renoval of Asphalt Mat 2,333.000 1, 622. 000
Sy 598. 000 5, 980. 00
10. 00000 2,220. 000 22,200. 00
0045 202-00240  *Renoval of Asphalt Mat (Pl aning) 6, 890. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent Marking 15, 600. 000 2,245.700
SF 3, 694. 000 4,432. 80
1. 20000 5, 939. 700 7,127.64
0055 202- 00254 *Renmoval of Pavement Marking (12 Inch) 1, 130. 000 0. 000
SF 0. 000 0. 00

3. 50000 0. 000 0. 00



CONTI D

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 65. 000 7.000
EACH 2.000 170. 00
85. 00000 9. 000 765. 00
0065 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2. 000 1. 000
EACH 1. 000 135. 00
135. 00000 2.000 270. 00
0075 202-00831 *Renoval of Traffic Signal Head 3. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 202-01000 Renoval of Fence 66. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 202- 01030 *Renoval of Road C osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0090 202-01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0095 202-04001 Pl ug Cul vert 2. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0100 203-00050 Unsui tabl e Materi al 665. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 203- 00060 Enbanknent Material (Conplete In Place) 20, 557. 000 1,131. 000
CY 6, 784. 000 210, 304. 00
31. 00000 7,915. 000 245, 365. 00
0110 203-01100 Proof Rolling 20. 000 2.500
HOUR 1. 000 78.00
78. 00000 3.500 273.00
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PON: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18: 57: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 40. 000 19. 000
HOUR 16. 000 1, 840. 00
115. 00000 35. 000 4,025. 00
0120 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 8. 000 456. 00
57. 00000 8. 000 456. 00
0125 203-01597 *Pot hol i ng 50. 000 2.000
HOUR 8. 000 1, 490. 88
186. 36000 10. 000 1, 863. 60
0130 206- 00000 Structure Excavation 1, 576. 000 20. 600
CY 0. 000 0. 00
15. 00000 20. 600 309. 00
0135 206- 00100 Structure Backfill (dass 1) 204. 000 5. 100
CY 0. 000 0. 00
45. 00000 5.100 229.50
0140 206- 00200 Structure Backfill (O ass 2) 66. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 206- 00510 Filter Material (O ass A 665. 000 0. 000
CY 0. 000 0. 00
52. 00000 0. 000 0. 00
0150 207-00205 Topsoi | 6, 498. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208-00002  *Erosion Log Type 1 (12 Inch) 1, 000. 000 352. 000
LF 144. 000 468. 00
3. 25000 496. 000 1,612. 00
0160 208-00011 *Er osi on Bal es (Wed Free) 24.000 0. 000
EACH 24.000 384. 00
16. 00000 24.000 384. 00
0165 208-00020 *Silt Fence 20, 000. 000 120. 000
LF 0. 000 0. 00

1. 00000 120. 000 120. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00035  *Aggregate Bag 50. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0175 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0180 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 4. 000
HOUR 0. 000 0. 00
33. 00000 4. 000 132. 00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0195 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 208-00107  Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0205 208- 00207 Erosi on Control Managenent 200. 000 15. 000
DAY 20. 000 660. 00
33. 00000 35. 000 1, 155. 00
0206 208- 00300 Tenporary Berns Replaces Silt Fence 3, 957. 000 1,748. 000
LF 2,209. 000 2,209. 00
1. 00000 3,957. 000 3,957.00
0210 210-00760 *Reset Lunminaire 1. 000 0. 000
EACH 1. 000 320. 00
320. 00000 1. 000 320. 00
0215 210-00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 1. 000 2,510. 00
2,510. 00000 1. 000 2,510. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 212-00006 *Seedi ng (Native) 19. 000 0. 000
ACRE 0. 000 0. 00
440. 00000 0. 000 0. 00
0225 212-00032 *Soi | Condi tioning 19. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0230 213-00002  *Mil ching (Wed Free Hay) 17. 000 0. 000
ACRE 0. 000 0. 00
311. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0240 213-00061 *Mul ch Tacki fier 3, 400. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0245 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0250 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 400. 000 0. 000
d ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0255 240-00010 Renoval of Nests 50. 000 5. 000
HOUR 4.000 400. 00
100. 00000 9. 000 900. 00
0260 240- 00020 Netting 250. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (C ass 6) 6, 001. 070 2,000. 310
TON 4,000. 760 100, 019. 00
25. 00000 6, 001. 070 150, 026. 75
0270 304- 08000 Aggregate Base Course (Shoul der Material) 4, 235. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D C20911-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 75, 535. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.25000 0. 000 0. 00
0280 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 12. 980
TON 0. 000 0. 00
155. 00000 12.980 2,011. 90
0285 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,397. 000 0. 000
TON 1, 540. 120 132, 450. 32
86. 00000 1, 540. 120 132, 450. 32
0290 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 3, 466. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
0295 411-10255  *Enulsified Asphalt (Sl ow Setting) 8, 834. 000 0. 000
GAL 73. 300 205. 24
2.80000 73. 300 205. 24
0300 412-00825 *Concrete Pavenment (8-1/4 Inch) 65, 444. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0305 412-02000  Concrete Safety Edge 31, 000. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0310 420-00102 CGeotextile (Erosion Control) (dass 1) 162. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0315 420-00113 Ceotextile (Drainage) (dass 2) 450. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0320 420-00132 Geotextile (Separator) (Cass 1) 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0325 503-00036 *Drilled Caisson (36 Inch) 19. 000 0. 000
LF 18. 500 5,457.50
295. 00000 18. 500 5,457.50
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 506- 00209 Riprap (9 Inch) 194. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 506-00212 Riprap (12 Inch) 54. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 506-00218  Riprap (18 Inch) 15. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0345 506-00412  Soil Riprap (12 Inch) 25. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0350 506-01020 Geogrid Reinforcenment 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0355 507-00350 Gouted Riprap Slope and Ditch Paving 290. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0360 601-01000 Concrete Cass B 28. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0365 602- 00020 Rei nforcing Steel (Epoxy Coated) 1,977.000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0370 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 390. 000 144. 000
LF 14. 000 1, 330. 00
95. 00000 158. 000 15, 010. 00
0375 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 180. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0380 603- 05024 24 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0002 18: 57: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0390 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 83. 000 0. 000
LF 0. 000 0. 00
775. 00000 0. 000 0. 00
0395 603-10180 18 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0400 603-10240 24 Inch Corrugated Steel Pipe 4.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0410 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0415 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 250. 00
4, 250. 00000 1. 000 4, 250. 00
0420 604- 00320 Inlet Type C (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0425 604- 00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0430 607-01000 *Fence Barbed Wre with Metal Posts 66. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0435 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 607-60620 *Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0445 609-21011 Curb and Qutter Type 2 (Section I-M 1, 343. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0450 610- 00030 Medi an Cover Material (Concrete) 1, 658. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0455 612-00001  Delineator (Type I) 112. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0460 612-00002  Delineator (Type I1) 12. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 612-00003 Delineator (Type I11) 24.000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0470 613- 00206 *2 Inch BElectrical Conduit (Bored) 345. 000 0. 000
LF 252. 000 4,284. 00
17. 00000 252. 000 4,284.00
0475 613- 00306 *3 Inch Electrical Conduit (Bored) 504. 000 0. 000
LF 504. 000 9, 576. 00
19. 00000 504. 000 9, 576. 00
0480 613-01200 *2 Inch Electrical Conduit (Plastic) 520. 000 0. 000
LF 52. 000 468. 00
9. 00000 52. 000 468. 00
0485 613-01300 *3 Inch Electrical Conduit (Plastic) 168. 000 0. 000
LF 168. 000 2,520. 00
15. 00000 168. 000 2,520. 00
0490 613-07003 *Type Three Pull Box 4. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0002 18: 57: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0500 613-07026 *Pul | Box (16"x24"x12") 5. 000 0. 000
EACH 0. 000 0. 00
851. 00000 0. 000 0. 00
0505 613-10000 *Wring 1. 000 0. 000
LS 0. 500 3,307.50
6, 615. 00000 0. 500 3,307.50
0510 614-00011 Sign Panel (Qass I) 88. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0515 614-00012 Sign Panel (Qass I1) 696. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0520 614-01512 Steel Sign Support (2-1nch Round) (Post) 500. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0525 614-01522 Steel Sign Support (2-1nch Round) (Socket) 52. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 574. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0535 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0540 614-70112 *Traffic Signal Face (12) 1. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0545 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 614- 72875 *Loop Detector Wre 1, 600. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0555 614- 72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0560 614- 73000 *Piezo (Electric) (CL I) (11 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0565 614-80000 *Fl ashi ng Beacon 5. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0570 614-80385 Runble Strip 29, 880. 000 0. 000
LF 0. 000 0. 00
0. 40000 0. 000 0. 00
0575 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0580 621-00425 *Det our 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0585 625- 00000 *Construction Surveying 1. 000 0. 450
LS 0. 150 13, 200. 00
88, 000. 00000 0. 600 52, 800. 00
0590 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 68, 750. 00
275, 000. 00000 0. 500 137, 500. 00
0595 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 150
LS 0. 140 1, 470. 00
10, 500. 00000 0. 290 3, 045. 00
0600 627-00009 *Modi fied Epoxy Pavement Marking(lnlaid) 490. 000 0. 000
GAL 0. 000 0. 00
148. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 627-00011 *Pavenent Marking Paint (Wt erborne) 450. 000 38. 000
GAL 64.100 5,769. 00
90. 00000 102. 100 9, 189. 00
0610 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 105. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0615 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 136. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0620 630-00000  *Fl aggi ng 3, 800. 000 243. 000
HOUR 392. 000 9, 800. 00
25. 00000 635. 000 15, 875. 00
0625 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0630 630- 00006 *Uni formed Traffic Control (Vehicle) 200. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0635 630- 00007 *Traffic Control |nspection 41. 000 9. 000
DAY 11. 000 2,816. 00
256. 00000 20. 000 5,120. 00
0640 630-00012 *Traffic Control Managenent 83. 000 13. 000
DAY 17. 000 13, 022. 00
766. 00000 30. 000 22,980. 00
0645 630- 80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.500
EACH 0. 000 0. 00
1, 225. 00000 2.500 3, 062.50
0650 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 1.500
EACH 0. 000 0. 00
511. 00000 1. 500 766. 50
0655 630- 80341 *Construction Traffic Sign (Panel 60. 000 7.000
EACH 1. 500 85. 50
57. 00000 8.500 484. 50
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0002 18:57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 22.500
EACH 6. 500 403. 00
62. 00000 29. 000 1, 798. 00
0665 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 3. 500
EACH 0. 000 0. 00
67. 00000 3.500 234.50
0670 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
4, 600. 00000 2.000 9, 200. 00
0675 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 531. 00000 0. 500 765. 50
0680 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 53. 500
EACH 80. 000 1, 240. 00
15. 50000 133. 500 2,069. 25
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
20. 50000 3. 000 61. 50
0690 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 26. 000 13. 000
EACH 0. 000 0. 00
20. 50000 13. 000 266. 50
0695 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0700 630-80380 *Traffic Cone 300. 000 52. 500
EACH 0. 000 0. 00
10. 25000 52.500 538. 13
0705 630-80391 *Channel i zi ng Devi ce (Fi xed) 300. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0710 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0002 18: 57: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0715 630-85011 *] npact Attenuator (Tenporary) 80. 000 0. 000
DAY 0. 000 0. 00
67. 00000 0. 000 0. 00
0720 630-85041 *NMobi | e Attenuator 160. 000 15. 000
DAY 24.000 6, 144. 00
256. 00000 39. 000 9, 984. 00
0725 700-70010 F/ A M nor Contract Revisions 170, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70014 F/ A I ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70023 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
FA 197. 000 197. 00
1. 00000 197. 000 197. 00
0760 700- 70025 F/' A Quality Incentive Paynent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO. 0002 18:57: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 700- 70100 F/ A Relocate Wilities 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0775 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 6,046,186.70$ 622,726.74$  933,457.83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0780 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0785 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0790 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 59, 000. 00 $ 0.00$ 59, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 105, 186.70 $

622,726.74 %

992, 457. 83



